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C-7852 Monday August 2, 2010

DIARY - Including but not limited to: a report of the day's operations, time log (if applicable), orders given and received,

discussions with contractor, and any applicable statements for the monthly estimate.

Sam Johnston and I arrived on-site around 1:00 pm and met Brad Schut at station LW 1334+00. Brad and the
contractor were requesting we use the material from station LW 1332+50 to 1333450 to build the cat road to
access the pre-excavation dowels located between station LW 13334-50 to 1334450 (Figure 1). The request was
to pre-split from LW 1332450 to 1333+50, immediately adjacent to and before the installation of the
pre-excavation dowels from LW 1333450 to 1334+50. I contacted Norm Norrish to discuss the issue and he
indicated he did not have any problem with the request as long as all the pre-excavation dowels were installed on
both sides of this location prior to the pre-split (west of 1333+50 and east of 1334+50). Norm also indicated that
only the material needed to build the road should be pre-split and not to full depth of the lift. I relayed the
information to Brad and he indicated he would let the contractor know.

Brad mentioned the pre-excavation dowels to the west that were being installed last week and one dowel, around
LW 1327400, did not encounter bedrock. Brad indicated that he discussed this issue with Norm and he requested
that the contractor install the dowel at a 30 degree inclination instead of the designed 15 degree inclination. The
installation encountered bedrock approximately 10 feet down and Brad had the contractor drill 25 feet into
bedrock (a total of 35 feet). Brad indicated he would install the adjacent dowels with the same inclination at 10
foot centers, as described by Norm, until the designed 15 degree inclination encountered bedrock. B1ad thought
that only 2 to 3 dowels would be installed with the 30 degree inclination.

Brad indicated that the next lift inspection at station 1337400 would be ready Wednesday morning. Itold him I
would be on-site between 7:00 am and 8:00 am but would call him on Tuesday to confirm.

Sam and I left the site around 3:00 pm.

Michael P. Mulhern
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Figure 1. A photograph showing the location E:m«m a nm.ﬁ Smg :mmn_m to be no:m:cnﬁma to drill the pre-excavation dowels (red Qmm:ma line). Pre-excavation
dowels need to be installed west of station LW 1333+50 and east of station LW 1334+50 before the pre-split occurs.



